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16 November 1988

MEMORANDUM FOR: Deputy Director for Administration

25X1 FROM: o
Acting Director of Logistics
SUBJECT: Report of Significant Logistics Activities for
25X1 the Period Ending 15 November 1988

1. Events of Major Interest That Have Occurred During the
Preceding Week:

25X1

* b. OL reports that on 29 November, the Art-In-Architecture
project members, consisting of representatives from the General
Services Administration, the National Endowment for the Arts, and
the Fine Arts Commission, will meet to review the final design for
the two exterior sculptural art works for the New Headquarters
Building (NHB), one to be located at the west entrance and one in
the court yard. 1In addition, the panel members will select an
artist to create interior art for NHB. due to the withdrawal of the
25X1 originally selected artist. :

25X1 : c. On 10 November, OL moved| from the Office of
SIGINT Operations, DS&T (OSO/DS&T) from the Original Headquarters
Building to the 2nd floor, North Tower, New Headquarters Building.
The move went extremely well and OSO is quite pleased with their

25X1 new space.

d. During the week of 7 November, the Integrated Logistics
Support Program Staff received five tractor-trailer loads of Corry
Hiebert furniture for the New Headquarters Building. An additional
four tractor-trailer loads of furniture are scheduled for delivery
25X the week of 21 November.

25X1
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e. OL reports that the trash chutes in the North and South
Towers, New Headquarters Building, have been successfully tested
and will be placed into service once accepted and approved by OL
25X1 and the General Services Administration.

| f. Construction of the guard house for the DCI Tunnel

| Entrance has been delayed due to the discovery of unsuitable
subsurface conditions. Geotechnical engineers were brought to the
site, but were unable to make a definitive assessment without

4 testing to determine specific information about the soil

composition. The solution suggested by the engineers is to
excavate to firm ground and provide compacted fill up to the
required level. OL has asked for a written assessment from the
engineer before a final determination can be made as to the course

25X1 of action to be taken.

25X1 g. OL reports that the contractor, and the
25X1 Agency mutually agreed that asbestos removal at will
25X1 (benlnnnii November and should be completed by 16 December.
25X1
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o. On 8 November, the Printing and Photography Group, OL,
delivered 22 leather-bound copies of the President-Elect Transition
Papers to the Office of Current Production and Analytical Support
(CPAS). The request for this publication included an additional
200 copies of each of the 12 sections. CPAS made s rrections
and the final copies were produced on 15 November.

p. The Office of Information Resources (OIR) is receiving
the National Intelligence Daily (NID) via magnetic tape on a daily
basis from the OL, Printing and Photography Group's (P&PG) Atex
System for archiving into VM. The Office of Current Production and
Analytical Support is also investigating a more efficient method of
returning NID files to their personal computers. P&PG is currently
archiving NID files in the Atex System. [%:::::
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25X1
| 2. Significant Events Anticipated During the Coming Week:
|
None
25X1
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